

ANNUAL PROCUREMENT PLAN-2023-2024

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: Md. Abu Zafor Al Munsur

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
1	Desktop Computer	Nos	3	OTM	HOPE	GOB	270000	3/7/2023	24/7/2023	24/7/2023	30/7/2023	31/7/2023	7/8/2023	36
2	15 August Activities-Banner Printing	Nos	40	RFQ	HOPE	GOB	100000	22/7/2023	1/8/2023	1/8/2023	4/8/23	5/8/2023	8/8/2023	17
3	15 August Activities-Poster Printing	Nos	5000	RFQ	HOPE	GOB	200000	22/7/2023	1/8/2023	1/8/2023	4/8/2023	5/8/2023	8/9/2023	17
4	Purchase of furniture	Nos	20	OTM	HOPE	GOB	2000000	1/9/202023	23/9/2023	23/9/2023	29/9/2023	30/9/2023	3/10/2023	34
5	WFD-2024 Umbrella Supply	No	2000	OTM	HOPE	GOB	1000000	15/9/2023	30/9/2023	30/9/2024	2/10/2023	3/10/2023	9/10/2023	25
6	WFD Poster Book folder Invitation Card Supply	No	12200	RFQ	HOPE	GOB	500000	18/9/2023	29/09/2023	29/9/2023	3/10/2023	6/10/2023	10/10/2023	23
7	Rat Control Campaign-Invitation card	No	2000	RFQ	HOPE	GOB	50000	1/10/2023	13/10/2023	13/10/2023	14/10/2023	15/10/2023	17/10/2023	18
8	Repair and Renovation	LS	LS	RFQ	HOPE	GOB	600000	2/10/2023	13/10/2023	13/10/2023	14/10/2023	15/10/2023	17/10/2023	16
9	Rat Control Campaign-poster printing	No	3000	RFQ	HOPE	GOB	250000	3/10/2023	15/10/2023	16/10/2023	17/10/2023	20/10/2023	22/10/2023	20
10	WFD- 2024 Documentary	No	1	RFQ	HOPE	GOB	300000	11/9/2023	19/9/2023	19/9/2023	22/9/2023	23/9/2023	25/9/2023	15
11	Krishi Diary 25 printing	No	10000	OTM	HOPE	GOB	3200000	3/11/2023	24/11/2023	24/11/2023	26/11/2023	26/11/2023	1/12/2023	29

ANNUAL PROCUREMENT PLAN-2023-2024

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: Md. Abu Zafor Al Munsur

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
	Papers and Printing Materials													
12	SSAO Dairy -25	No	14150	OTM	HOPE	GOB	3500000	20/10/2023	6/11/2023	12/11/2023	13/11/2023	14/11/2023	18/11/2023	29
13	Repair and Renovation Works	LS	LS	OTM	HOPE	GOB	600000	20/10/23	6/11/2023	12/11/2023	13/11/2023	14/11/2023	18/11/2023	29
14	Vegetable Fair Invitation & Envelope	Set	3000	RFQ	HOPE	GOB	90000	1/1/2024	9/1/2024	9/1/2024	12/1/2024	13/1/2024	14/1/2024	15
15	vegetable fair 2025 poster and Folder	Nos	9000 1200	RFQ	HOPE	GOB	240000	2/1/2024	11/1/2024	11/1/2024	12/1/2024	13/1/2024	14/1/2024	14
16	Vegetable fair 2025 Banner	No	50	RFQ	HOPE	GOB	250000	7/1/2024	15/1/2024	15/1/2024	16/1/2024	19/1/2024	20/1/2024	14
17	Vegetable fair 2025 digital festoon and Play card	No	170	RFQ	HOPE	GOB	100000	9/1/2024	20/1/2024	20/1/2024	21/1/2024	22/1/2024	23/1/2024	15
18	Vegetable Fair 2025, T-shirt	No	1000	RFQ	HOPE	GOB	270000	10/1/2024	19/1/2024	20/1/2024	20/1/2024	21/1/2024	22/1/2024	15
19	Vegetable Fair 2025, T-shirt and cap	No	200 1200	RFQ	HOPE	GOB	130000	9/1/2024	16/1/2024	19/1/2024	19/1/2024	20/1/2024	21/1/2024	13
20	Video documentary making	No	10	RFQ	HOPE	GOB	1000000	2/1/2024	15/1/2024	16/1/2024	16/1/2024	19/1/2024	20/1/2024	19

ANNUAL PROCUREMENT PLAN-2023-2024

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: Md. Abu Zafor Al Munsur

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
21	Vegetable fair 2025 - TVC	No	1	RFQ	HOPE	GOB	1300000	1/1/2024	15/1/2024	16/1/2024	16/1/2024	19/1/2024	20/1/2024	21
22	Repair and Renovation Works	LS	LS	RFQ	HOPE	GOB	600000	3/2/2024	12/2/2024	12/2/2024	13/2/2024	17/2/2024	19/2/2024	20
23	Honey Fair - 2025 Invitation & Envelope card	No	4000	RFQ	HOPE	GOB	85000	2/2/2024	10/2/2024	10/2/2024	12/2/2024	13/2/2024	16/2/2024	15
24	Repair and Renovation Works	LS	LS	RFQ	HOPE	GOB	600000	5/2/2024	18/2/2024	18/2/2024	19/2/2024	20/2/2024	23/2/2024	19
25	Repair and Renovation Works	LS	LS	RFQ	HOPE	GOB	600000	8/3/2024	22/3/2024	22/3/2024	23/3/2024	24/3/2024	26/3/2024	15
26	Honey Fair - 2025 Festoon	No	9	RFQ	HOPE	GOB	21000	4/2/2024	12/2/2024	12/2/2024	13/2/2024	16/2/2024	17/2/2024	14
27	Honey Fair - 2025 Rally T-shirt and cap	No	1100	OTM	HOPE	GOB	350000	4/2/2024	20/2/2024	23/2/2024	23/2/2024	26/2/2024	27/2/2024	24
28	Honey Fair - 2025 Poster	4 color	20000	RFQ	HOPE	GOB	32000	5/2/2024	13/2/2024	13/2/2024	16/2/2025	17/2/2024	19/2/2024	15
29	Digital Banner	No	30	RFQ	HOPE	GOB	155000	6/2/2024	16/2/2025	16/2/2025	17/2/2024	18/2/2024	19/2/2024	14
30	Honey Fair - 2025 Festoon, AIS part	No	50	RFQ	HOPE	GOB	90000	9/2/2024	18/2/2024	18/2/2024	19/2/2024	20/2/2024	23/2/2024	15
31	Honey Fair - 2025 Rally T	No	400	RFQ	HOPE	GOB	125000	11/2/2024	19/2/2024	19/2/2024	20/2/2024	23/2/2024	25/2/2024	15

ANNUAL PROCUREMENT PLAN-2023-2024

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: Md. Abu Zafor Al Munsur

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
	-shirt and cap AIS part													
32	Honey Fair - 2025 TVC making and telecasting	No	1	RFQ	HOPE	GOB	260000	13/2/2025	23/2/2024	23/2/2024	24/2/2024	25/2/2024	27/2/2024	15
33	Honey Fair - 2025 Documentary film making	No	1	RFQ	HOPE	GOB	160000	17/2/2024	26/2/2024	26/2/2024	27/2/2024	1/3/2024	2/3/2024	15
34	Agriculture Machinery 2025 Fair Invitation & Envelope	Set	1000	RFQ	HOPE	GOB	32000	1/4/2024	9/4/2024	9/4/2024	12/4/2024	13/4/2024	14/4/2024	15
35	Agriculture Machinery 2025 fair poster	No	2000	RFQ	HOPE	GOB	32000	2/4/2024	9/4/2024	9/4/2024	12/4/2024	13/4/2024	14/4/2024	14
36	Agriculture Machinery 2025fair Banner	No	11	RFQ	HOPE	GOB	90000	5/4/2024	12/4/2024	12/4/2024	13/4/2024	14/4/2024	15/4/2024	11
37	Agriculture Machinery Fair 2025 Rally Banner	No	2	RFQ	HOPE	GOB	3200	5/4/2024	12/4/2024	12/4/2024	13/4/2024	14/4/2024	15/4/2024	11
38	Agriculture Machinery Fair2020 Festoon	No	49	RFQ	HOPE	GOB	75000	7/4/2024	15/4/2024	15/4/2024	16/4/2024	19/4/2024	20/4/2024	14

ANNUAL PROCUREMENT PLAN-2023-2024**Ministry/Division: Ministry of Agriculture****Agency: Agriculture Information Service****Procuring Entity Name & Code: Md. Abu Zafor Al Munsur**

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
39	Post card making for rally	No	50	RFQ	HOPE	GOB	150000	8/4/2024	15/4/2024	15/4/2024	19/4/2024	20/4/2024	21/4/2024	14
40	Stall Beautification	LS		RFQ	HOPE	GOB	90000	12/4/2024	20/4/2024	21/4/2024	22/4/2024	23/4/2024	26/4/2024	15
41	TVC making and telecasting	No	1	RFQ	HOPE	GOB	160000	14/4/2024	22/4/2024	22/4/2024	23/4/2024	26/4/2024	27/4/2024	14
42	Documentary film making	No	1	RFQ	HOPE	GOB	125000	15/4/2024	23/4/2024	23/4/2024	26/4/2024	27/4/2024	28/4/2024	14
43	Agriculture Machinery Fair 2020, T-shirt	No	1500	RFQ	HOPE	GOB	300000	16/4/2024	26/4/2024	26/4/2024	27/4/2024	28/4/2024	29/4/2024	14
44	Agriculture Machinery Fair 2020 cap	No	125 1625	RFQ	HOPE	GOB	105000	19/4/2024	27/4/2024	27/4/2024	28/4/2024	29/4/2024	30/4/2024	12
45	Fruit Fair - 2025Poster printing	No	20000	RFQ	HOPE	GOB	300000	3/5/2024	12/5/2024	12/5/2024	13/5/2024	14/5/2024	17/5/2024	15
46	Fruit Fair - 2025 booklet printing	No	15000	OTM	HOPE	GOB	2000000	10/5/2024	25/5/2024	25/5/2024	27/5/2024	28/5/2024	31/5/2024	22
47	Fruit Fair - 2025 leaflet printing	No	20000	RFQ	HOPE	GOB	100000	11/5/2024	18/5/2024	18/5/2024	19/5/2024	20/5/2024	24/5/2024	15
48	Fruit Fair-2025 book Folder	No	600	RFQ	HOPE	GOB	25000	12/5/2024	19/5/2024	19/5/2024	20/5/2024	21/5/2024	21/5/2024	11
49	Fruit Fair-2025 Banner	No	50	RFQ	HOPE	GOB	210000	13/5/2024	21/5/2024	21/5/24	24/5/24	25/5/2024	26/5/2024	14

ANNUAL PROCUREMENT PLAN-2023-2024

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: Md. Abu Zafor Al Munsur

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
50	Fruit Fair-2025 Festoon	No	40	RFQ	HOPE	GOB	30000	14/5/2024	21/5/2024	21/5/2024	24/5/2024	25/5/2024	27/5/2024	14
51	Fruit Fair-2025 Placard Making	No	100	RFQ	HOPE	GOB	16000	14/5/2024	21/5/2024	21/5/2024	24/5/2024	25/5/2024	27/5/2024	14
52	Fruit Fair - 2025, Publicity	LS	LS	RFQ	HOPE	GOB	155000	14/5/2024	21/5/2024	21/5/2024	24/5/2024	25/5/2024	27/5/2024	14
53	Fruit Fair - 2025 Cultural program	No	1	RFQ	HOPE	GOB	125000	17/5/2024	24/5/2024	24/5/2024	25/5/2024	26/5/2024	28/5/2024	13
54	Truck Beautification	No	1	RFQ	HOPE	GOB	85000	17/5/2024	24/5/2024	24/5/2024	25/5/2024	26/5/2024	28/5/2024	13
55	Documentary	No	1	RFQ	HOPE	GOB	85000	18/5/2024	25/5/2024	25/5/2024	26/5/2024	27/5/2024	28/5/2024	11
56	Fruit Fair 2024T-Shirt for Rally	No	1100	RFQ	HOPE	GOB	290000	19/5/2024	27/5/2024	27/5/2024	28/5/2024	31/5/2024	1/6/2024	13
57	Fruit Fair 2024 Cap	No	1200	RFQ	HOPE	GOB	90000	20/5/2024	28/5/2024	28/5/2024	31/5/2024	1/6/2024	2/6/2024	13
58	Laptop	No	3	OTM	HOPE	GOB	250000	2/6/2024	19/6/2024	14/6/2024	15/6/2024	16/6/2024	18/6/2024	22
				Total			2,57,71,200							

Total: two crore seventy lakh seventy one thousand two hundred taka only.

*Procurement packages may be changed or modified as per budget allocation and national program demand.